

RESOLUTION NO. 2019-71

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MARINA
ACCEPTING THE 2018 CITYWIDE STREET REPAIR PROJECT FOR CRACK
SEALING AND SLURRY SEALS AND AUTHORIZING FILING NOTICE OF
COMPLETION WITH MONTEREY COUNTY RECORDER'S OFFICE

WHEREAS, at the regular meeting of September 5, 2018, the City Council adopted Resolution No. 2018-105, authorizing the awarding of the contract to Pavement Coatings Company of Woodland, California for \$201,045 plus allocating \$44,311 for City staff construction inspection, administration, contingency and project closeout. This project was approved as the second of two street repair projects for the maintenance year, and;

WHEREAS, a budget amount of \$245,356.00 was approved for the Project. The final construction cost with one contract change order was \$210,516. Contract change orders included adjustments to the design including additional crack sealing, sidewalk repairs, and drainage improvements. The project cost of inspection and administrative services was \$10,957.05. Therefore, the final project cost for construction was \$221,473.05, and;

WHEREAS, due to the temperature-sensitive nature of the work, inclement weather conditions during the construction period extended the timing for the completion of the punch-list work. All outstanding items have been reviewed and the project deemed complete, and;

WHEREAS, it is appropriate to accept these public improvements and to file a Notice of Completion for the project with the Monterey County Recorder's Office ("EXHIBIT A"). Following Council approval, the City will receive a one-year warranty bond for the project from the Contractor and release contract retention 35 days after the recording of the Notice of Completion.

NOW THEREFORE, BE IT RESOLVED, that the City Council of the City of Marina does hereby:

1. Accept the 2018 Citywide Street Repair Project for crack sealing and slurry seals, and;
2. Authorize filing of Notice of Completion with Monterey County Recorder's Office.

PASSED AND ADOPTED, at a regular meeting of the City Council of the City of Marina, duly held on the 16th day of July 2019 by the following vote:

AYES: COUNCIL MEMBERS: Berkley, Urrutia, O'Connell, Morton, Delgado

NOES: COUNCIL MEMBERS: None

ABSENT: COUNCIL MEMBERS: None

ABSTAIN: COUNCIL MEMBERS: None

Bruce Delgado, Mayor

ATTEST:

Anita Sharp, Deputy City Clerk

After Recordation Return To:

City of Marina
Community Development Department
211 Hillcrest Avenue
Marina, CA 93933

NOTICE OF COMPLETION

NOTICE IS HEREBY GIVEN that the City of Marina, a municipal corporation, did, on the 17th Day of September, 2018, enter into a contract with Granite Construction Company wherein said contractor agreed to complete all work for the 2018 Citywide Street Repair Project according to plans and specifications furnished by the City of Marina.

That the work under said contract was actually completed by the contractor or assignee, and accepted by the City of Marina on December 19, 2018.

The real property involved in said contract is described as various streets within the City of Marina with the property interest of the City is Owner.

Dated: February, ____ 2019

MARINA, a Municipal Corporation

BY _____
Brian McMinn
Public Works Director/City Engineer

VERIFICATION

I, the undersigned, say: I am the Public Works Director/City Engineer of the City of Marina, a Municipal Corporation, and the declarant of the foregoing notice of completion: I have read said notice of completion and know the contents thereof; the same is true of my own knowledge. I declare under penalty of perjury that the foregoing is true and correct.

Executed on _____, 2019, at Marina, California.

Brian McMinn
Public Works Director/City Engineer

STATE OF CALIFORNIA }ss.
COUNTY OF MONTEREY }

On _____ before me

_____, a Notary Public in and for the County of

Monterey, State of California, personally appeared _____,
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same
in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument
the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the
foregoing paragraph is true and correct.

WITNESS my hand and official seal.

[seal]

Notary Public

July 11, 2019

Item No. **8h(1)**

Honorable Mayor and Members
of the Marina City Council

City Council Meeting
of July 16, 2019

**CITY COUNCIL CONSIDER ADOPTING RESOLUTION NO. 2019-,
ACCEPTING THE 2018 CITYWIDE STREET REPAIR PROJECT FOR
CRACK SEALING & SLURRY SEALS AND AUTHORIZING FILING
NOTICE OF COMPLETION WITH MONTEREY COUNTY
RECORDER'S OFFICE**

REQUEST:

It is requested that the City Council consider:

1. Adopting Resolution No. 2019-, accepting the 2018 Citywide Street Repair Project for crack sealing and slurry seals, and;
2. Authorizing filing of Notice of Completion with Monterey County Recorder's Office.

BACKGROUND:

At the regular meeting of September 5, 2018, the City Council adopted Resolution No. 2018-105, authorizing the awarding of the contract to Pavement Coatings Company of Woodland, California for \$201,045 plus allocating \$44,311 for City staff construction inspection, administration, contingency and project closeout.

This project was approved as the second of two street repair projects for the maintenance year.

ANALYSIS:

A budget amount of \$245,356.00 was approved for the Project. The final construction cost with one contract change order was \$210,516. Contract change orders included adjustments to the design including additional crack sealing, sidewalk repairs, and drainage improvements. The project cost of inspection and administrative services was \$10,957.05. Therefore, the final project cost for construction was \$221,473.05.

Due to the temperature-sensitive nature of the work, inclement weather conditions during the construction period extended the timing for the completion of the punch-list work. All outstanding items have been reviewed and the project deemed complete.

It is appropriate to accept these public improvements and to file a Notice of Completion for the project with the Monterey County Recorder's Office ("EXHIBIT A"). Following Council approval, the City will receive a one-year warranty bond for the project from the Contractor and release contract retention 35 days after the recording of the Notice of Completion.

FISCAL IMPACT:

None.

CONCLUSION:

This request is submitted for City Council consideration and possible action.
Respectfully submitted,

Edrie Delos Santos, P.E.
Senior Engineer, Engineering Division
City of Marina

REVIEWED/CONCUR:

Brian McMinn, P.E., P.L.S.
Public Works Director/City Engineer
City of Marina

Layne P. Long
City Manager
City of Marina